

Table of Contents

Cost Management 3

Cost Management

	A	B	C	D	E
1	1	1	1	2	1
2		4		2	
3		6		1	
4		3		1	
5		1	1	1	
6		1	3		
7		1	1	1	
8		5		1	
9		1	1	1	1
10	1	1	1	1	

Project Cost Management includes the processes involved in planning, estimating, budgeting, financing, funding, managing, and controlling costs so that the project can be completed within the approved budget.

For more information on **PMBOK® Guide and Standards** see <http://www.pmi.org>

From:

<https://almbok.com/> - **ALMBoK.com**

Permanent link:

https://almbok.com/pmp/cost_management

Last update: **2022/08/10 06:30**

